The BB&T Site in Durham, North
Carolina is the site of a former dry-
cleaning business that operated
from 1963 until 1975. Soil and
groundwater at the site are
contaminated with the dry-
cleaning solvent tetrachloroethene
(also called “perc”) and its
breakdown products. The site is
currently in the Dry-cleaning
Solvent Cleanup Act (DSCA)
Program, a voluntary program
administered by the N. C.
Department of Environment and
Natural Resources that oversees
the remediation of contaminated
dry-cleaning sites.

For more information:

NCDENR, Division of Waste
Management, DSCA Program
1646 Mail Service Center
Raleigh, NC 27699-1646

http://portal.ncdenr.orqg/web/wm
/dsca/bbt updates

Billy Meyer, DSCA Project Manager
(919) 508-8415

billy.meyer@ncdenr.gov

Cathy Akroyd, Public Information
Officer
(919) 508-8438
cathy.akroyd@ncdenr.gov

Dry-cleaning Solvent Cleanup Act (DSCA) Program
Division of Waste Management
N. C. Department of Environment and Natural Resources

BB&T Site Update -Sept 2011

Current Status:

All of the building demolition activities outlined in the Interim Risk
Management Plan (IRMP) have been successfully completed. Moving
forward, DENR’s environmental contractor will be reviewing site
assessment data and submitting a comprehensive technical report of their
findings to DENR. With this data, they will also begin developing a plan
for contaminant reduction on the property, towards the goal of drafting a
remedial action plan.

Recent Activities:

) September 15, 2011: Draft Building Demolition and Site-wide
assessment reports received and reviewed.

e August 1-5,2011: Additional soil contamination assessment
performed, Soil Vapor Extraction (SVE) wells installed and pilot test
performed, and fencing removed.

e August4,2011: Outdoor air sampling results received.

e July 28-29, 2011: Geotechnical soil sampling performed.

e July22,2011: Building demolition completed and seven-day
outdoor air sampler deployed.

e July 18, 2011: Building demolition activities commence.

e July 11-15,2011: Security fence installed and asbestos abatement
conducted.

e June 24, 2011: Completed all utility disconnects except
electricity(to be done by July 18th)

Upcoming Activities for 2011 and Projected Schedule:
(all dates are estimates)

e October 314 (week of), 2011: Building Demolition and Site-wide
Assessment reports will be posted on the DSCA website for viewing.

o September 28, 2011: DSCA meets with contractor to discuss
source removal options.

e October/November: Draft and Finalize Remedial Action Plan
(RAP), initiate a 30-day public comment period for the RAP, and hold a
public meeting/ information session.

e November/December: Address public comments on the RAP.

e January: Perform the source removal activities per the RAP.
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